
Foreword

The U.S. Army Corps of Engineers planned and supervised the con-
struction of the United States' section of the St. Lawrence Seaway. The proj-
ect was both a massive engineering effort and an unusually complicated
exercise in intergovernmental cooperation. Local, state, and federal agencies
shared a concern with finishing the project as quickly and competently as pos-
sible. However, inevitably disagreements occurred over timetables, budgets,
and priorities . There was also the general concern with meeting our commit-
ment to Canada, which had assumed the responsibility for constructing most
of the Seaway .

This history is an analysis of the planning and engineering effort of the
Corps of Engineers on the Seaway project. More than that, the author
addresses the various political issues that often influenced the engineers .
Because of the scale of operations, the large number of governmental bodies
involved, and the even greater number of contractors and subcontractors, the
story ofthe construction ofthe St. Lawrence Seaway offers significant insights
into problems facing federal engineers in developing huge international
projects .
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